IMPROVEMENT GUARANTEES
August 2, 2023

Autumn Oaks, Phase III — Extension
Autumn Oaks, Phase 1B — Extension
783 N 67" Street - Extension



IMPROVEMENT GUARANTEE REQUEST

Name of Subdivision/Development: AUTUMN OAKS, PHASE 3

Name of Owner/Developer: The McNaughton Company

Type of Request: () Reduction (X) Extension () Increase
0 Release () New

Type of Guarantee: () Letter of Credit (X) Bond () Escrow

Bank, Bonding Co., Escrow Agreement: International Fidelity Insurance Company #BRIFSU 0735800

Original Guarantee Amount: $631,677.00
Established:
Retained at $542,526.00 on August 7, 2019
Increased to $596,778.60 on July 24, 2020
Retained at $596,778.60 on August 10, 2021
Retained at $596,778.60 on August 9, 2022
Reduced to $45,617.00 on August 16, 2022
Current Amount in Force: $45,617.00

Upon inspection by the Township Engineer, it is recommended that the current amount of this
guarantee be:

() Decreased () Increased () Established () Released (X) Retained
At/ To $45,617.00

Expiration date of new applicable agreement: August 7, 2024
Date of Board of Supervisors meeting: August 2, 2023

Action taken by Board of Supervisors:
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LOWER PAXTON TOWNSHIP
FINANCIAL SECURITY (FS) ADJUSTMENT #2
AUTUMN OAKS, PHASE il

INITIAL FS RECOMMENDATION DATE:

07/02/19 HRG NO.: R000184.002

PREVIOUS FS REDUCTION DATE: 07/15/19 PLAN DATE: 08/06/17

CURRENT FS REDUCTION DATE: 08/09/22 LAST PLAN REVISION DATE: 10/29/18 SnglnetAngIEReIRted Seevices

AN EMPLOY EE-OWNED COMPANY

D ptio A P 1 o o Previous Q Reduced Q ed R .. : :
Q Q ote
dard Dedicated o dard ed dard Ded
: JOR
Topsoil Removal/Stockpiling 21,500 , 53,750 - -
Clearing and Grubbin LS 1 6,00C ,000 1 6,000 - -
6" Topsoil Replacement E&S/Basins CY | 5500 18,500 - 5500 16,500 -
2" Topsoil Replacement Lots/ROW CY 4,000 12,000 - 4000 12,000 -
Fine Grade Curb LF 6,900 M 6,900 | 6900 $ 8,900 - -
Backfill Curb LF 6,900 1 6,900 -] 6900 6,900 -
Temporary Seed (Lots/ROW) AC 15 1,525 22,875 - 15 22875 -
Bulk Earthwork (all necessary work to bring site to final grade) CY | 39.500 2 79,000 39500 79,000 - -
Site Work Total: 203,925 1245 145,650 $ 58,275 -
ROSIO 3 D A 0 O RO

Stabilized Construction Entrance (INSTALLED) o 3 2,700 - -
Stabilized Construction Entrance (REMOVED) EA 3 900 2,700 1 200 2 1,800 -
12" Silt Sock (INSTALLED) LF 3,755 3 11,265 3755 11,265 - - =
12" Siit Sock (REMOVED) LF 3755 3 11,265 $ 2 3755 11,265 -
18" Silt Sock (INSTALLED) LF 1,245 5 6,225 1245 6,225 - =
18" Silt Sock (REMOVED) = 1245 5 6,225 - 1245 6,225 =
Inlet Protection (INSTALLED) EA 25 113 2,825 - 25 2,825 -
Inlet Protection (REMOVED) EA 25 113 2,825 - 25 2,825 -
Baffie Wall LRl 380 22 8,360 - 380 8,360 -
di Traps/B: EA 3 $ 4500 13,500 2 $ 9,000 1 4,500 -
Erosion & Sedimentation Control Total: 67,890 $ 30,080 37,800 -

Type M Top Unit EA 1 680 680 it 680 - -
Standard inlet Box EA 26 2,100 54.600 26 54,600 - -
12" Perforated HDPEP (includes excavation and backfill) LF 679 38 25,463 679 25,463 - -
18" HDPEP (includes excavation and backfill) LF 1.321 43 56,143 1321 56,143 - -
24" HDPEP (includes excavation and backfill) LF 260 48 12,350 260 12,350 c =
DW Head/Endwail EA 2. 4,000 8,000 2 8,000 - -
[Anti-Seep Collar EA 2 1,200 2,400 2 2,400 = o =
Outjet Structure EA 21 5,000 10,000 2 10,000 - -
Pavement Base Drain (4") {iF 2,600 13 33,800 2600 33,800 - -
EA 2, 175 350 2 350 - -

EA 6 850 5,100 6 5,100 - -

S Top Unit EA 25 700 17,500 25 17,500 - -

" X 60" RCP Culvert LS 1 75,000 75,000 al 75,000 - ~
Rip-Rap Apron (Permanent) TN 200 70 14,00( 200 14,000 - -
Basin Conversion LS 3 5,000 15,000 S - - 3 15,000

Stormwater Manag

PAVING AND CONCRETE ~———

The sidewalk along Continental Dr. just south of
White Oak Dr. and the northeast comer sidewalk at

MISCELLANEOUS

PACO01\000184_D002AAmInkd620 - Autumn Oaks PH Il - F SD\C. Perf Sec\F'S - PH 4620.ds

Paving and Concrete Total:

MR P

Sidewalk sy 6.900 |$ 25 172,500 $ 1 6880 $ 172,000 L $ 500 (ihe intersection of Continentai Dr. and White Oak Dr.
was not installed
Stone Subbase, 6" Depth Y 13,230 5 59,535 13230 59,535 - -
halt, HMA Wearing (8.5mm, 1-1/2" depth) Y 12,230 79,495 - 12230 79,495 -
halt, HMA Binder (19mm, 2" depth SY 1225 43,350 - 7225 43,350 -
SY ,005 8 37,538 5005 37,538 - -
sY 7,225 12 83,088 7225 83,088 - -
[ADA ramp along Continental Dr. just south of White
Oak Dr. and the northeast ADA ramp at the
Curb Ramp EA 8 $ 2250 18,000 $ - 6 $ 13,500 2 $ 4500 |;rtersection of Confinental Dr. and Vshite Oak Dr.
was not installed
SY 1,000 0 10,000 3 - 7600 10,000 5
LF 6,900 30 207,000 6900 207,000 - -
SY 13,230 1 13,230 13230
723,735
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LOWER PAXTON TOWNSHIP
FINANCIAL SECURITY (FS) ADJUSTMENT #2
AUTUMN OAKS, PHASE ll

INITIAL F§ RECOMMENDATION DATE: 07/02/19 HRG NO.: R000184.002
PREVIOUS £S REDUCTION DATE: 07/15/19 PLAN DATE: 05/06/17
CURRENT FS REDUCTION DATE: 08/09/22 LAST PLAN REVISION DATE: 10/29/18 ENAIESORGTE SRS CIENEVITES
AN EMPLOY EE- OWNED COMPANY
o g After Re o
D ptio - : . - o o P o Q Red d Q R ed R a
dard D d ota andard Dedicated o dard Ded e
Iron Pins EA 117 100 11,700 - A R 11,700 o
Concrete Monuments ) EA 7 250 1,750 - 7 1,750 -
Post-mounted Signs EA 26 200 5,200 - 25 5,000 1 200 [Missing speed limit sign on English Ct.
Shrubs EA 27 30 810 - 27 810 -
Deciduous Trees Missing: 1-Lot 185, 1-Lot 22, 1-Lot
23, 1-Lot 24, 1- Lot 25, 1-Lot 11, 1-Lot 12, 1-Lot 13, 1
Lot 163, 1-Lot 168, 1-Lot 168, 1-Lot 170, 1-Lot 171, 1
Trees (Deciduous and Evergreen) EA 121 $ 325 |5 39,325 $ - 85 s 27,625 36 $ 11,700 |Lot 172, 1-Lot 173, 1-Lot 174, 1-Lot 175, 1-Lot 176, 1
Lot 177 Evergreen Trees Missing :1 on Open Space
1, 6 on Lot 9 along Continental Dr., 8 around Basin 7,
and 1 around Basin B3
Miscellaneous Total:| § 58,785 $ = $ 46,885 $ 11,900
Past FS Reductions Current FS Reduction
Note; All totals (item, sub, final, etc.) rounded to nearest dodar. Sub-Total: [ $ 1,384,720 $ 881,515 $ 461,305 $ 31,800 Items Proposed for Dedication Total
Note: 10% of onginal estimate (for cantingancy) ¢ be held until financial secunlty released in ful. 10% Contingency: | $ 138,472 >> >> $ 89,152 >> >> $ 46,131 >> >> $ 3,180 3 1,054,120
Note: For every year beyond the astablishment of the initial financial security, the required amount of financial | 10% Annual Increase: >> >> >> >> >> >> Number of Years 3 $ 10,527 15% for Post-Dedicatlon Security
secuy WAl be Ticreasad by 10%. Total: | § 1,523,192 $ 45617 $ 158,118

P:00011000184_0002\AdminW4620 - Autumn Qaks PH Il - £ SDIC. Perf Sec\FS - PH 4620.xs




IMPROVEMENT GUARANTEE REQUEST

Name of Subdivision/Development:

Name of Owner/Developer:

The Estates of Autumn Oaks, Phase 1B

The McNaughton Company

Type of Request: 0 Reduction (X) Extension () Increase
() Release () New () Change-Financials
Type of Guarantee: () Letter of Credit (X) Bond ( ) Escrow

Bank, Bonding Co., Escrow Agreement: F & M Trust Company to HARCO National Insurance

Original Guarantee Amount:
Established:

Reduced to $194,371.79
Retained at $194,371.79
Increased to $213,808.96
Retained at $213,808.96
Reduced to $179,704.53

Increased to $197,674.98
Retained at $197,674.98
Increased to $217,442.48
Increased to $239,186.72
Retained at $239,186.72
Retained at $239,186.72
Reduced to $146,879.50

Current Amount in Force:

Company #0815890
$562,164.09

October 1, 2013

on November 19, 2013
on September 2, 2014
on August 18, 2015
on August 2, 2016

on September 6, 2016
on August 1, 2017
on July 17, 2018

on July 16, 2019

on July 21, 2020

on May 16, 2021

on May 18, 2922

on August 2, 2022

$146,879.50

Upon inspection by the Township Engineer, it is recommended that the current amount of this

guarantee be:

(X) decreased () increased

() established

() released (X) retained

$146,879.50

Expiration date of new applicable agreement: August 1, 2024

Date of Board of Supervisors meeting:

Action taken by Board of Supervisors:

August 2, 2023
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PROJECT NAME:
|G DATE:

LOWER PAXTON TOWNSHIP
IMPROVEMENT GUARANTEE (IG) AND REDUCTION TABULATION
SITE IMPROVEMENTS

The Estates at Autumn Oaks Ph. 1b

6/11/2013 HRG NO.:  R000184.0002 PH 4376
|G REDUCTION DATE: 7/19/2022 PLAN DATE.: 12/24/2008
Improvement Guarantee Reduction Improvement Guarantee
ltem # Description Units| Quantity Unit Cost Item Total Previous Current Remaining
Completed | Reduction Completed | Reduction | % Remain | Total
A |STORMWATER MANAGEMENT
1{Type S Inlet EA 7 $ 1.500.00 { $ 10,500.00 95% $ 9,975.00 5% $ 525.00 $ =
2|Double Type S Inlet EA 2 $ 3,000.00 | $ 6,000.00 95% $ 5,700.00 5% $ 300.00 $ -
3|Type C Inlet EA 43 $ 1.500.00 [ $ 64,500.00 95% $ 61,275.00 5% $ 3,225.00 $ -
416" Underdrain LF 300 $ 7001]% 2,100.00 100% $ 2,100.00 $ - $ -
5|Storm Manhole EA 9 $ 1,600.00 [ § 13,500.00 100% $ 13,500.00 $ S 5 E
6|End Sections EA 17 $ 350.00 | § 5,850.00 100% $ 5,950.00 $ = $ -
7{Connect to existing system EA 1 $ 1,000.00 [ $ 1,000.00 100% |$  1,000.00 § - E =
8|Endwall/Headwall EA 1 $ 1,800.00 | § 1,800.00 100% $  1.800.00 $ - $ -
9|Rip Rap(tons) EA 100 $ 35008 3,500.00 100% $ 3,500.00 $ - g -
10{30" HDPE LF 40 $ 65.00 | § 2,600.00 100% $  2,600.00 $ - $ -
11}24" HDPE 3 113 $ 45.00 | § 5,085.00 100% $ 5,085.00 $ - $/ -
12{18" HDPE IE 779 $ 4000 | % 31,160.00 100% $ 31,160.00 $ = 3 =
CategoryTotal | §  147,695.00 $ 143,645.00 $ 4,050.00 $ -
B |EROSION & SEDIMENTATION CONTROL
1]Rock Construction Entrance EA 2 $ 1,00000 [ $ 2,000.00 100% $ 2,000.00 3 - ki -
5|Basin Baffle LF 430 $ 3500 % 17,150.00 90% $ 15,435.00 10% $ 1.715.00 g -
6]S-75 Slope Matting SF | 24,750 | § 055(% 13,612.50 75% $ 10,200.38 25% $ 3,403.13 $ -
7|Swales LF 6,030 |$ 6.00 ¢ 36,180.00 90% $ 32,562.00 10% $ 3,618.00 $ g
8|Sediment Basin EA 1 $ 4,500.00 | $ 4,500.00 0% $ - 100% $ 4,500.00 $ =
CategoryTotal | $ 73,442.50 $ 60,206.38 $ 13,236.13 $ -
C |EARTHWORK
2|Replace Topsoil CYy [ 10,000 [ § 5001% 50,000.00 90% $ 45,000.00 10% $ 5,000.00 $ =
CategoryTotal | § 50,000.00 $ 45,000.00 10% $ 5,000.00 $ -

P:\00011000184_0002\Admin\4376 - Estates of AO 18\2022.06.01-Reduction 4 PH4376.xis

Current Date: 7/19/2022
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LOWER PAXTON TOWNSHIP
IMPROVEMENT GUARANTEE (IG) AND REDUCTION TABULATION

SITE IMPROVEMENTS

PROJECT NAME: The Estates at Autumn Oaks Ph. 1b
|G DATE: 6/11/2013 HRG NO.: R000184.0002 PH 4376
|G REDUCTION DATE: 7/19/2022 PLAN DATE.: 12/24/2008
Improvement Guarantee Reduction Improvement Guarantee
Item # Description Units | Quantity Unit Cost Item Total Previous Current Remaining
Completed | Reduction Completed | Reduction | % Remain | Total
D [ROADWAY CONSTRUCTION
1[Subgrade Preparation SY | 14,655 | § 075 % 10,991.25 100% $ 10,991.25 $ - $ -
2|6" Subbase (2A) SY | 14655 | § 800[% 117,240.00 100% $ 117,240.00 $ - g -
3|5" HMA Base Course 25mm SY | 4375 |§ 1598 | $ 69,912.50 100% $ 69,912.50 $ - $ -
4/3" HMA Base Course 19 mm SY | 10,280 | § 962 | % 98,893.60 100% $ 98,893.60 $ - E: -
5[2" HMA Binder Course SY 14,655 | § 712 1% 104,343.60 100% $ 104,343.60 $ - $ -
6]1.5" SAMD HMA Wearing Course 9.5 mm SY | 14,655 | § 6.38 | $ 93,498.90 3% $ 2,804.97 $ - 97% $ 90,683.93
7|HC Curb Ramp EA 2, § 500.00 | $ 1,000.00 100% $ 1,000.00 3 - $ -
8|Slant Curb LF 3280 [§ 900 (9% 29,520.00 90% $ 26,568.00 10% $ 2,952.00 g -
9[18" Vertical Curb LF 210 $ 9.00|$ 1,880.00 $ L] 100% $ 1,890.00 g -
10{Temporary Cul-de-Sac SY 875 $ 650 % 5,687.50 100% $ 5687.50 g - g -
11fHot Thermoplastic Symbol EA 1 $ 200.00 | $ 200.00 100% $ 200.00 g - $ -
12|Demo. Ex. Curb and Paving LS i $ 1,300.00 | $ 1,300.00 100% $ 1,300.00 g - $ -
13|Street Lights EA 6 $ 1,20000 | $ 7,200.00 100% $ 7,200.00 $ - $ -
14|Street Signs EA 3 $ 300.00 | $ 900.00 100% $ 900.00 $ - $ -
CategoryTotal | $ 542,577.35 $ 447,041.42 $ 4,842.00 $ 90,693.93
E [MISCELLANEOUS
1{Permanent Seeding SF [ 696,690 | $ 0.04]% 27,867.60 20% $ 5,573.52 $ - 80% $ 22,284.08
2|Concrete Monuments EA 7 $ 200.00| % 1,400.00 0% $ - $ - 100% [ $ 1,400.00
3|Iron Pins EA 70 $ 100.00 | § 7,000.00 0% $ - $ - 100% [$ 7,000.00
CategoryTotal | $ 36,267.60 $ 5,573.52 $ - $ 30,694.08
Notes: Past IG Reductions Current |G Reductions IG Remaining
Sub-Total § B849,982.45 [ Subtotal $ 701,466.31 Subtotal $27,128.13] Subtotal §  121,388.01
10% contingency $ 84,998.25 $ 70,146.63 $2,712.81 $ 12,138.80
Grand Total $ 934,980.70 Total $ 771,612.94 Total $29,840.94 $ 133,526.81
10% Increase $  146,879.50

P:\0001\000184_0002\Admin\4376 - Estates of AQ 1B\2022.06.01-Reduction 4 PH4376.xls

Current Date: 7/19/2022




IMPROVEMENT GUARANTEE REQUEST

Name of Subdivision/Development: 783 N. 67" STREET, new SFD

Name of Owner/Developer: ROBERT E. SMITH

Type of Request: () Reduction (X) Extension ( ) Increase
() Release () New

Type of Guarantee: () Letter of Credit () Bond (X) Escrow

Bank, Bonding Co., Escrow Agreement: LOWER PAXTON TOWNSHIP

Original Guarantee Amount: $12,854.00

Established at $12,854.00 on August 9, 2023
Reduced to $ on
Retained to $ on

Current Amount in Force: $12,854.00

Upon inspection by the Township Engineer, it is recommended that the current amount of this
guarantee be:

() Decreased ( ) Increased () Established () Released (X) Retained
At/ To $12,854.00

New improvement guarantee expiration date: August 9, 2024
Date of Board of Supervisors meeting: August 2, 2023

Action taken by Board of Supervisors:




369 East Park Drive
Harrisburg, PA 17111

717.564.1121
www . hrg-inc.com

Herbert, Rowland & Grubic, inc.
Engineering & Related Services

Aaorieobim oty FINANCIAL SECURITY ESTIMATE

Lower Paxton Township
Attn: Amanda Zerbe, Zoning Officer

783 N. 67t Street - Hemlock

AUGUST 1, 2022

As requested, Herbert, Rowland & Grubic, Inc. has reviewed the following information for the
above-referenced projectin order to establish a recommended amount for the Financial Security:

Submission: Dle 5 Last Revised:
Opinion of Probable Consfrucﬁon Cost July 18, 2022
SWM and ESC Plan Sheets 1-3 of 3 June 22, 2022 July 18, 2022

Based upon our review of the submitted information, we recommend that the Financial Security
be required in the amount of $12,854, as shown on the attached tabulation.

We request that a copy of the Financial Security be provided to HRG for our internal records.
Please feel free to contact our office if you need additional information regarding this matter.

This review is based solely on the documents referenced above and does not relieve the design
professional of any responsibility, nor does it imply any design responsibility by Herbert, Rowland &
Grubic, Inc.

Please note that future Financial Security recommendations may include a 10% annual increase
for each one-year period from the establishment of said security per PAMPC 509(h); this may lead
fo increases in security totals from previous adjustment recommendations if sufficient project
progress has not been achieved.

HERBERT, ROWLAND & GRUBIC, INC.

Jason R. Hinz, P.E.
Group Manager | Civil

JRH/MCG/LB
R000184.0002 (Phase 4758)

P:\COOI\CO0184_0002\Admin\ 4758 - 783 N. 67th Street - Hemiock SWRA\C - FINANCIAL SECURITYNFS - PH 4758.Docx
Enclosures: Financial Security Estimate

C: Randy Allen {rallen@lowerpaxton-pa.gov)
Shirley Hepschmidt {shepschmidi@lowerpaxton-pa.gov)
Nick Gehret (ngehret@lowerpaxton-pa.gov)
Randy Shearer (rshearer@hooverengineering.com)
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LOWER PAXTON TOWNSHIP
FINANCIAL SECURITY (FS) ESTIIAATE
783 N. 67th Street - Hemlocl

INITIAL FS RECOMMENDATION DATE:

08/01/22 HRG NO.: R0001840002

PREVIOUS FS REDUCTION DATE: PLAN DATE: 0622122 [rievomy, Rowtand & Geunleg incl]

CURRENT FS REDUCTION DATE: LAST FLAN REVISION DATE: 07/18/22 e

AN EMPLOYEE- OWNED COMPANY

Descriptio e D $ o Previous Q Reduced Q d = aQ
Q Q ote
d d D ota tand d Ded d 0 d o Ded d
Clearing and Grubbing AC 0.5 $ 2,000{8 1,000 - - 0.5 4,000
{Topsoil R iling cy 100 $ 3|8 300 - - 100 $ 300
lEulk Earthwork (all necessary wark to bring site ta final grade) cY 100 6% 600 - = 100 S 600
{Permanent Seed/Mulch (no topsoil) LS 9 8751 % 875 & 5 1 $ 875
Temporary Seed/Muich (no topsail) LS 1 600 | § 600 $ - S - 1 $ 600
Site Work Total:| § 3,375 $ - $ - $ 3,375
EROSION & SECIMENTAYIONCONTROL 170 I = Fa
Construction E: (INSTALLED) EA 1 P S G ) $ 650
Construction Entrance (REMOVED) EA 1 = S - 1 $ 650
Concrete Washaut Area (INSTALLED) EA 1 - S - il 3 405
Concrete Washout Area (REMOVED) EA 1 - s - 1 $ 405
12" Silt Sock (INSTALLED) LF 200 = $ g 200 $ 600
12" Silt Sock (REMQVED) 200 8 5
3 $

STORWWATER WANAGEMENLT -

Infiltration Berm

Nate, Al totals {tam, sub, final, otc) rounded to nearest doilar,

11,685 Items Proposed for Dedication Total

No ltems Proposed for Dedication

PAD0011000184_0002AAdmMIM4 758 - 783 N. 67th Street - Hemlack SWM\C - FINANCIAL SECURITYWS - PH 4758.4ds

15% for Post-Dedication Security

$
Note: 10% of remaining estimale as of 02.01.2022 10% Cantingency: | § 1,169 3 1,169
Nola: For overy year beyand the establishmant of the initis financial securily, the required amount of financiai | _10% Annuat increase: Number of Years $ g
securily will be increased by 10%. Total: | § 12,854 $ 12,854




